
Total Number 
of Projects:

No Phase
Authorized

In PE In Right of Way In Construction Project Closed
Total Number
of Delayed 
Projects:

Delayed on PE
Delayed on 
Construction

1 32 6 5 0 4 17 0 0 0
2 47 6 6 0 19 16 2 0 2
3 133 16 26 2 37 52 3 1 2
4 206 35 27 0 65 79 3 1 2
5 85 13 15 0 20 37 2 0 2
6 115 19 10 6 30 50 6 5 1
7 327 79 63 0 94 91 53 20 33
8 133 40 22 1 31 39 17 11 6
9 14 2 1 0 5 6 0 0 0
10 105 17 31 2 17 38 5 1 4
11 111 25 21 0 26 39 4 1 3
12 100 22 20 0 28 30 15 5 10

Total 1408 280 247 11 376 494 110 45 65

All Projects Delayed Projects

District

Summary of HSIP Delivery Status (by Caltrans Districts) ‐ Information as of 4/6/2017


